



Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075

Email: humancarehospital@gmail.com Website: www.hcmct.com

May 16, 2016, Dwarka, New Delhi

To,

Mr. Satish Suri,
SS Construction Co.,
SCO 375, Sector-37D,
Chandigarh.

Subject: - Regarding Extension of Time.

Dear Sir,


With reference to the LOI dated 05-Mar-2015 regarding Civil, Structural, Interior and Allied works – Tower B for the HCMCT project at Dwarka, Delhi, we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.

You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.

Regards,

For

Human Care Medical Charitable Trust


Authorized Signatory



Received original.
S. Suri
Kapinder Suri
8/7/2016



Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075
Email: humancarehospital@gmail.com Website: www.hcmct.com

June 16, 2016, Dwarka, New Delhi

To,

Mr. Kapil Mehrotra,
Blue Star Limited,
Block 2 –A, DLF Corporate Part,
DLF Qutub Enclave, Phase III
MG Road, Gurgaon, Haryana.

Subject: - Regarding Extension of Time.

Dear Sir,

With Reference to the LOI dated 10th January 2015 regarding the HVAC Low side work for the HCMCT project at Dwarka, Delhi, we have assessed the present status of work and will grant you extension of time 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.


You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.


Regards,

For

Human Care Medical Charitable Trust

Authorized Signatory





Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075
Email: humancarehospital@gmail.com Website: www.hcmct.com

June 16, 2016, Dwarka, New Delhi

To,

Mr. Harish Sethi,
Landmark Buildwell Pvt. Ltd,
A-51, FIEE Complex, Okhla Industrial Area,
Phase -II, New Delhi - 110020.

Subject: - Regarding Extension of Time.

Dear Sir,


With Reference to the LOI dated 23rd July 2014 regarding the Civil, Structural, Interior and other allied works for the HCMCT project at Dwarka, , we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.


You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.


Regards,

For

Human Care Medical Charitable Trust


Authorized Signatory




15/7/16



Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075

Email: humancarehospital@gmail.com Website: www.hcmct.com

June 16, 2016, Dwarka, New Delhi

To,

Mr. Sanjay Gujral,
B.E. Contracts Pvt. Ltd,
11 - C, Vandhana Building,
11 Tolstoy Marg,
New Delhi - 110001.

Subject: - Regarding Extension of Time.

Dear Sir,


With Reference to the WO no 30 regarding the Electrical Installation works dated 5th Mar 2015 for the HCMCT project at Dwarka, Delhi, we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.


You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.

Regards,

For

Human Care Medical Charitable Trust


Authorized Signatory





Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075
Email: humancarehospital@gmail.com Website: www.hcmct.com

June 16, 2016, Dwarka, New Delhi

To,

Mr. Hemakant Pradhan,
D.D. Pradhan & Company Pvt. Ltd,
5/4, Sarvapriya Vihar,
New Delhi - 110017.

Subject: - Regarding Extension of Time.

Dear Sir,


With Reference to the WO no 51 regarding the SITC for Plumbing works dated 19th January 2015 for the HCMCT project at Dwarka, Delhi, we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.


You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.


Regards,

For

Human Care Medical Charitable Trust


Authorized Signatory





Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075

Email: humancarehospital@gmail.com Website: www.hcmct.com

June 16, 2016, Dwarka, New Delhi

To,

Mr. Anirban Das Gupta,
Linde India Limited,
Unit no. 10, 1st floor
Vatika city point, MG Road
Gurgaon, Haryana-122002

Subject: - Regarding Extension of Time.


Dear Sir,


With Reference to the work order no 58 regarding the Medical Gas pipe system works dated 24th Mar 2015 for the HCMCT project at Dwarka, Delhi, we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Contract Clause no 8.4 of General condition of Contract. You should complete all the financial closure by 31st Mar 2017.

You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.


Regards,

For
Human Care Medical Charitable Trust


Authorized Signatory



Received
22/07/2016
Sharma



Human Care Medical Charitable Trust

Registered Office: Sector-6, Dwarka, (Near Telephone Exchange), New Delhi - 110 075

Email: humancarehospital@gmail.com Website: www.hcmct.com

Sept 16, 2016, Dwarka, New Delhi

To,

Mr. Ravi Kohli,
Hitachi Lift India Pvt. Ltd,
Unit 802A, 802B, Tower 2,
8th Floor, Konnectus Building,
Bhavbhuti Marg, Near Minto Bridge
Connaught Place, New Delhi - 110001.

Subject: - Regarding Extension of Time.

Dear Sir,

With Reference to the work order dated 05th March 2015 regarding the Installation, Testing & Commissioning of 12 units of Elevators and 2 units of Escalators for the HCMCT project at Dwarka, , we have assessed the present status of work and will grant you extension of time till 31st Mar 2017 without any cost implication as per the Clause no 4 of work order. You should complete all the financial closure by 31st Mar 2017.

You are hereby advised to renew your labor licenses as well other statutory compliance accordingly.

Regards,

For

Human Care Medical Charitable Trust

Authorized Signatory